
Design-Build Release for Construction (RFC) Document List

I-3306BB    I-40 from Orange County Line to NC 147      Last Updated: 04/30/07

Primary Contacts:
Design-Build Engineer:  Jeffrey M. Garland, P.E., P.M.P., 919-250-4128
Resident Engineer:  Phillip Johnson, P.E., 919-733-9499
Assistant Resident Engineer:  Eben Miller, 919-733-9499

Sheet Nos Current RFC Document Dates Previous RFC Document Dates
TCP-1 04/27/07

DET-1 to DET-14 04/27/07

Sheet Nos Current RFC Document Dates Previous RFC Document Dates
EC1, EC2 04/05/07 03/16/07

Sheet Nos Current RFC Document Dates Previous RFC Document Dates
1 12/18/06

1A 11/22/06
2 01/26/07
4 01/26/07
5 12/18/06

6 to 8 01/26/07
9 to 16 12/18/06
17 to 19 01/26/07

20 12/18/06
21 to 25 01/26/07
26 to 37 12/18/06

38 01/26/07
39 to 41 12/18/06
42 to 44 01/26/07

45 12/18/06
PM - 1 12/29/06

PM - 2 to PM - 3 10/25/06
PM - 4 to PM - 5 12/29/06
PM - 6 to PM - 7 10/25/06
PM - 8 to PM - 9 12/29/06

ROADWAY PLANS

The purpose of this Design-Build Release for Construction (RFC) Document List is to insure that the 
Design-Build Team, the Alternative Delivery Unit, the Resident Engineer, and other North Carolina 
Department of Transportation (NCDOT) representatives are moving forward on the DB Project using the 
most current RFC Documents.  This list is to serve as a single point of reference to identify the latest 
revision available for all RFC documents pertaining to this DB Project.

The presence of an RFC plan on this list in no way relieves the Design-Build Team from satisfying all 
prerequisites contained in the contract for construction.

EROSION & SEDIMENT PLAN FOR SLURRY BASINS

Note: Dates in parentheses indicate that the referenced RFC sheets contain multiple seals with different 
dates.

DETOUR ROUTE PLANS FOR RAMP AND LOOP CLOSURES



PM - 10 to PM - 11 10/25/06
PM - 12 to PM - 14 12/29/06
PM - 15 to PM - 19 10/25/06

PM -20 12/29/06
PM -21 to PM - 22 10/25/06
PM - 23 to PM - 25 12/29/06
PM - 26 to PM - 28 10/25/06

Sheet Nos Current RFC Document Dates Previous RFC Document Dates
TCP-I, TCP-II 03/14/07

ALT 1 to ALT 5 03/14/07

Sheet Nos Current RFC Document Dates Previous RFC Document Dates
S-1 to S-3 04/27/07

Sheet Nos Current RFC Document Dates Previous RFC Document Dates
TCP-1 to TCP-10 03/15/07

TRAFFIC CONTROL AND TEMP PAVEMENT MARKING PLANS

SIGNING PLANS

STRUCTURAL PLANS


